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 MEETING NOTES 

FINAL 

 

Meeting Date: April 30, 2014 

 

Meeting Notes 

Submittal Dates: 

 

July 24, 2014 – Submitted to NDEP  

October 27, 2014 – NDEP Comments 

December 15, 2014 – Revision 1 submitted to NDEP 

 

Place: NV Energy Pearson Building 

Las Vegas, Nevada 

 

Project/Purpose: NV Energy - Reid Gardner Station  

Implementation of Administrative Order on Consent (AOC) 

Quarterly AOC Meeting 

 

Attendees: Alison Oakley/NDEP 

Scott Smale/NDEP 

Brad Cross/ARCADIS U.S., Inc. 

John Kivett/ARCADIS U.S. Inc. 

Michael Shivell/ACADIS U.S. Inc. (via telephone) 

David Hull/ARCADIS U.S., Inc. (via telephone) 

Mike Rojo/NV Energy 

Jason Reed/NV Energy 

Scott Dethloff/CH2M Hill 

Matt Johns/CH2M Hill 

Sergio Escobar/CDWR 

Peter Mesard/Exponent 

Joseph Scalia/ Exponent (via telephone) 

Becky Svatos/Stanley Consultants 

Bill Carrig/Stanley Consultants 

Jonathan Sarich/Stanley Consultants 

Africa Espina/Stanley Consultants 

Julie Oriano/Stanley Consultants  

Notes By: Jonathan Sarich/Stanley Consultants 

 

A meeting was held between representatives of NV Energy, the California Department of Water 

Resources (CDWR), and the Nevada Division of Environmental Protection (NDEP) on April 30, 2014, 

to discuss the status of the implementation of the AOC signed by NV Energy and NDEP on February 
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22, 2008.  The primary purpose of this meeting was to discuss the Muddy River Work Plan.  Topics 

discussed during the meeting are summarized below. 

 

Muddy River Work Plan – The agenda provided for this meeting was modified at the onset of the 

meeting by NV Energy.  NV Energy stated that a goal of the meeting was to discuss the best approach to 

determine if Station activities are impacting the Muddy River.  Before discussing the details of data 

collection, NV Energy desired to obtain NDEP input on applicable Nevada rules as they pertain to 

impacts to the river.  NV Energy reviewed potentially applicable regulations and asked for NDEP input 

on whether these were appropriate.   

NV Energy stated that the margin of error in preliminary water balance calculations suggests that 

collecting additional data will not necessarily result in more accurate results.  NV Energy is evaluating a 

more targeted approach which will collect only the data necessary for decision making. NV Energy is 

proposing to collect manual stream gauging data at several locations on a quarterly basis for one year.  

During the stream gauging, a water sample will be taken to analyze for, at least, TDS, but NV Energy 

will consider additional surface water analyses as well.  The TDS concentrations will be used to estimate 

the loading to the river as it travels through the Station.  A water balance will also be used to calculate 

the flux of groundwater into the river.  

 Recommendations: NDEP confirmed that the risk-based corrective action regulations are 

available to address contaminated groundwater near the Muddy River, but that is not the only 

approach.  NDEP also cautioned that work plans should not be written to support a pre-identified 

end point.    

NDEP stated that the Muddy River is a receptor of concern for contamination, and that a point of 

compliance is required for demonstration that requirements are met before impacting the 

receptor.  A robust conceptual site model is needed which includes mechanisms which describe 

why contamination is or is not affecting the Muddy River, including a demonstration of future 

protection of the river.  

NDEP stated that further investigation into geochemical processes will also help to understand 

and document plume mobility/stability.  

 Action Items: NDEP and NV Energy to schedule a technical workshop to determine what data 

should be collected during Muddy River and Pond Area characterization work plan 

implementations.  A technical discussion was tentatively scheduled for June 5-6.  NDEP and 

ARCADIS U.S., Inc. reported that they will submit a request to NV Energy for specific available 

data to assist with their preparation for a technical meeting.  

NDEP and NV Energy agreed that work plans will be provided to the NDEP for approval to 

further evaluate the soils beneath Ponds D, F, G, 4A, 4C-1 and 4C-2, to determine the extent of a 

possible secondary source (impacted soils), if any.  This will be further discussed with the NDEP 

prior to submittal.  
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Background Conditions Report – NV Energy received NDEP’s comments on the Background 

Conditions Report dated April 28, 2014 and anticipates that a revised draft can be submitted by June 30, 

2014. 

 Action Item:  NV Energy to submit revised Background Conditions Report 

Groundwater Monitoring and Remediation Report (GMR) – The NDEP reported that they will no 

longer provide comments on GMRs that are submitted by NV Energy, rather acceptance letters will be 

issued.  The NDEP stated that the report format is outdated and should be revised.  

 Recommendation: NV Energy and NDEP agree that changes to the parameter lists (removal of 

some parameters and addition of others) and reductions in the number of wells should be pursued 

as part of the groundwater monitoring program.   

 Action Item:  NV Energy and NDEP will work together to revise the GMR format and 

parameters list.  

Diesel Recovery System – NV Energy reported that the diesel recovery system is currently operating and 

soon operations will be handled by NV Energy personnel, as opposed to an outside contractor.  

Following a TCLP analysis, no chlorinated solvents were detected in diesel product removed from 

monitoring well MW-50R.  These results will be incorporated into the Annual GMR. 

Laser Induced Fluorescence (LIF) Investigation Work Plan – The LIF Investigation Work Plan has 

been approved by the NDEP.  NV Energy reported that a vendor came to the Reid Gardner Station to 

ensure direct push technology would be effective pushing through lithology present in the project area.  

The vendor reported no problems and NV Energy plans to move forward with the LIF work.  NV 

Energy will put the LIF contract out to bid in the next couple of weeks.   

Pond 4A/4C-1/4C-2 Solids Removal Work Plans – NV Energy reported that the Pond 4A/4C-1/4C-2 

Solids Removal Work Plans are being revised based on comments from the NDEP dated March 17, 

2014.  NDEP conveyed that the Sierra Club and the Moapa Band of Paiutes separately discussed their 

concerns with the NDEP over future air quality issues potentially occurring during the removal of the 

pond solids at Ponds 4A, 4C-1 and 4C-2.  NDEP requested that NV Energy include a description of dust 

control measures that will be employed during solids removal activities in the revised Solids Removal 

Work Plans.   NV Energy stated that the revised Work Plans will be submitted to NDEP within the next 

few weeks and the bid specifications will include dust control measures.  

The request for bids is expected to be sent to solids removal contractors in May 2014.  On June 4, 2014, 

test pits will be dug at Ponds 4C-1 and 4C-2 to allow contractors to view subsurface conditions.  NDEP 

stated that a representative from ARCADIS U.S., Inc. will be present during this meeting.  Solids 

removal activities are expected to begin in July/August 2014.   

NDEP Website – NV Energy stated that they will provide some suggested wording for the NDEP 

website to more accurately reflect the description of the Reid Gardner Station.  The NDEP reported that 

they are currently investigating ways to make AOC documents (including draft reports) more accessible 

to the public via the website and may request electronic versions of draft documents in the future.  The 
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NDEP may also request electronic versions of data collected as part of an NDEP-approved Work Plan 

prior to the Sampling and Analysis Report.  NV Energy stated that once validated, data (along with the 

data validation reports) are generally submitted to the NDEP prior to the Sampling and Analysis 

Reports. 

Planned AOC Activities for 2014-2015 – NDEP previously requested a summary of AOC activities 

anticipated for 2014-2015.  NV Energy reported that they are in the process of working on a long term 

schedule that includes retiring Units 1-3 in 2014 and Unit 4 in 2017.  Major projects anticipated for 2014 

include Ponds 4A, 4C-1, and 4C-2 solids removal, the LIF investigation and preparation of the Muddy 

River Work Plan.   

 Action Item:  NV Energy to provide a list of planned activities for 2014-2015 to NDEP for 

resource planning purposes. 

Closure Plan – Based on changes to the regulations, NV Energy will revise the Closure Plan that was 

previously submitted to the NDEP and approved in 2008.  The updated Closure Plan will be provided to 

NDEP for approval.   

Next AOC Meeting – The third quarter AOC meeting is scheduled for July 30, 2014.  The time and 

location will be determined at a later date.  The fourth quarter AOC meeting is tentatively scheduled for 

October 29, 2014.  
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NDEP Action Items from Quarterly AOC Meeting on April 30, 2014 

 

Priority 

Deliverables 

Already 

Submitted to 

NDEP 

Submittal 

Date Party Responsible Notes 

 2013 Annual GMR 1-28-14 NDEP/ARCADIS NDEP to issue acceptance 

letter 

 

Priority 

Future Submittals and Action 

Items 

Estimated 

Delivery Date 

Party 

Responsible Notes 

 Meeting minutes from January 29, 

2014, quarterly AOC 

meeting/background workshop 

May 2014 NV Energy /Stanley 

Consultants 

 

 Revised Ponds 4A/C1/C2 Solids 

Removal Work Plans 

May 2014 NV Energy /Stanley 

Consultants 

 

 Revised Background Report  June 2014 NV Energy /Stanley 

Consultants 

 

 Revised Closure Plan addressing 

regulatory changes since 2008  

TBD NV Energy /Stanley 

Consultants 

 

 Provide revised wording suggestions 

for the NDEP website regarding the 

description of the Reid Gardner 

Station 

TBD NV Energy /Stanley 

Consultants 

 

 Muddy River Work Plan TBD NV Energy /Stanley 

Consultants 

NV Energy to 

discuss with NDEP 

prior to submittal. 

 Ponds D/G solids removal oversight 

report 

TBD ARCADIS ARCADIS to 

document their 

oversight activities 
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NV Energy – Reid Gardner Station 

Implementation of Administrative Order on Consent 

Quarterly AOC Meeting 

April 30, 2014, 10:00 AM 

List of Attendees 
 

 

Name Representing Phone E-Mail 

Alison Oakley NDEP 775-687-9396 aoakley@ndep.nv.gov 

Scott Smale NDEP 775-687-9384 ssmale@ndep.nv.gov 

Brad Cross ARCADIS U.S. 480-905-9311 brad.cross@arcadis-us.com 

John Kivett ARCADIS U.S. 702-485-6000 john.kivett@arcadis-us.com 

Mike Shivell ARCADIS U.S. 585-385-0090 mike.shivell@arcadis-us.com 

David Hull ARCADIS U.S. 916-786-0320 David.hull@arcadis-us.com 

Mike Rojo NV Energy 702-402-1319 mrojo@nvenergy.com 

Jason Reed NV Energy 702-402-5958 jreed@nvenergy.com 

Scott Dethloff CH2MHill 702-402-5000 Scott.Dethloff@ch2m.com 

Matt Johns CH2MHill 702-402-5416 matt.johns@ch2m.com 

Sergio Escobar CDWR 916-653-9493 sergio.escobar@water.ca.gov 

Peter Mesard Exponent 510-268-5009 pmesard@exponent.com 

Joseph Scalia Exponent 425-519-8711 jscalia@exponent.com 

Becky Svatos Stanley Consultants 319-626-3990 svatosbecky@stanleygroup.com 

Africa Espina Stanley Consultants 319-626-5319 espinaafrica@stanleygroup.com 

Jonathan Sarich Stanley Consultants 702-534-2123 sarichjonathan@stanleygroup.com 

Bill Carrig Stanley Consultants 319-626-5332 carrigbill@stanleygroup.com 

Julie Oriano Stanley Consultants 319-626-5330 orianojulie@stanleygroup.com 

 


